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25X1 PAO WORK IN PROGRESS SUMMARY

Level of Effort

Current Assignments: Status Over Next Month Suspense
Resource Allocation - Continue 60% Complete
dialogue with initial round
Program Monitors ot discussions
to identify areas by 1/15/31
for improvement
- Visit community Complete by
agencies to 2/15/31

understand how they
rank packages

- Begin work on First draft
interim report 3/15/31
Crisis Area Watch - Discuss feasibility/ 20% By 1/25,81
List (CAWL) utility of CAWL with

DIA and other
community agencies

Third World Study Team Help with interviews 10% TBD
Miscellaneous N/A 10% N/A

Subjects of Continuing Responsibility:

POC for NFIP Support to Contingency Forces
POC for Force Package Working Group

Areas of Interest:

Third World
STOF
I&W
Production

25X1D

RP Launch Schedules

Date: 6 January 1981
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